

AMENDMENT #1 TO
THE STANDARD AGREEMENT FOR PROFESSIONAL SERVICES
NDRC CONSULTING SERVICES – PHASE II

This Amendment #1 (“Amendment #1”) is entered into this 2ND day of August 2022 by and between the County of Tuolumne, a political subdivision of the State of California (“County”) and Terry Cox, a sole proprietor doing business as Cox Consulting (“Consultant”).

WHEREAS, on January 21, 2020, the County and the Consultant entered into a Standard Agreement for Professional Services (NDRC Consulting Services – Phase II) (“Agreement”) to provide NDRC Consulting services for the Community Resilience Center Project, Phase II;

WHEREAS, the term of the agreement expires September 30, 2022;

WHEREAS, the completion if the Community Resilience Centers will be delayed from September 2022 to December 2022;

WHEREAS, the County now requires an extension of Consultant’s consulting services related to the construction of the Community Resilience Centers to accommodate the delay; and,





WHEREAS, Consultant submitted a proposal to extend the Agreement through the completion of the construction and revise the Scope of Services.

NOW THEREFORE, THE COUNTY AND THE CONSULTANT AGREE as follows:

1. Paragraph 1 of the Agreement (Scope of Services) is amended as outlined on Attachment A to provide NDRC Consulting extended services related to the construction of the Community Resilience Centers.
2. Attachment A attached hereto is added to Exhibit A of the Agreement.
3. Paragraph 2 of the Agreement (Time for Performance) is amended to extend the term of the Agreement from September 30, 2022 to March 31, 2023;
4. Paragraph 3 of the Agreement (Compensation and Reimbursement) is amended to add an amount not to exceed Forty Thousand Dollars and No Cents (\$40,000.00) as compensation for the added obligations to the Scope of Work.
5. Except as amended herein, all other terms and conditions of the Agreement shall remain in full force and effect.

[signatures follow on next page]

IN WITNESS WHEREOF, the parties have executed this Amendment #1 to the Agreement as of the date written above.

COUNTY OF TUOLUMNE 	CONSULTANT
By: Anatah Kirk, Chair Board of Supervisors	By: Cox Consulting Principal 
ATTEST:	
 By: Heather Ryan Seal Deputy Clerk of the Board	
APPROVED AS TO LEGAL FORM:	
 By: Christopher J. Schmidt Deputy County Counsel	

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

HEATHER D. RYAN
Board Clerk

By: 