

AMENDMENT #1 TO  
THE STANDARD AGREEMENT FOR PROFESSIONAL SERVICES  
For the Community Resilience Center

This Amendment #1 ("Amendment #1") is entered into this <sup>2<sup>ND</sup></sup> day of August 2022 by and between the County of Tuolumne, a political subdivision of the State of California ("County") and Roebhelen Construction Management Services, Inc., a California corporation ("Consultant").

WHEREAS, on October 6, 2020, the County and the Consultant entered into a Standard Agreement for Professional Services ("Agreement") to provide Construction Management services for the Community Resilience Center Project;

WHEREAS, the term of the Agreement expires September 30, 2022;

WHEREAS, the completion of the Community Resilience Centers will be delayed from September 2022 to December 2022;

WHEREAS, the County now requires extension of Consultant's construction management services related to the construction of the Community Resilience Centers; and





WHEREAS, Consultant submitted a proposal to extend the Agreement through the completion of the construction and revise the Scope of Services.

NOW THEREFORE, THE COUNTY AND THE CONSULTANT AGREE as follows:

1. Paragraph 1 of the Agreement (Scope of Services) is amended as outlined on Attachment A to provide extended Construction Management services related to the construction of the Community Resilience Centers.
2. Attachment A attached hereto is added to Exhibit A of the Agreement.
3. Paragraph 2 of the Agreement (Time for Performance) is amended to extend the term of the Agreement from September 30, 2022 to February 28, 2023.
4. Except as amended herein, all other terms and conditions of the Agreement shall remain in full force and effect.

*[signatures follow on next page]*

IN WITNESS WHEREOF, the parties have executed this Amendment #1 as of the date written above.

COUNTY OF TUOLUMNE 	CONSULTANT  DocuSigned by:  05E37CE864C944C
By: Anaiah Kirk, Chair Board of Supervisors	By: Robert J. Kjome Executive Vice President Roebbelen Construction Management Services, Inc.
ATTEST:  	
By: Heather Ryan Seal Deputy Clerk of the Board	
APPROVED AS TO LEGAL FORM:  	
By: Christopher J. Schmidt Deputy County Counsel	

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

HEATHER D. RYAN  
Board Clerk

By: 